Filed with the lowa Utilities Board on December 16, 2016, HLP-2014-0001

Dakota Access lowa Construction Progress Report (As of 12/11/16)

Cleanup/ Hydro Winter
Staking Clearing Grading Ditch Road Bores Other Stringing Welded Lowering Backfill Restoration Testing Parcels/
County Mileage | (ft) % (ft) % (ft) % (ft) % | Completed | % | Bores | % (ft) % (ft) % (ft) % (ft) % (ft) % | (ft) % | County*
SPREAD 2, 130.3 Miles
(Spread Break: Mississippi River to Interstate 80)
Lee 30.2 159,200 | 100% | 159,200 | 100% | 159,200 | 100% | 159,200 | 100% 29 100% 4 100%| 159,200 | 100% | 159,200 | 100% | 159,200 | 100% | 159,200 | 100% 147,683 93% | 159,200 | 100% 6
Van Buren 16.3 86,000 | 100%| 86,000 |100%| 86,000 |100%| 86,000 | 100% 17 100%| n/a n/a 86,000 | 100%| 86,000 |100%| 86,000 100% | 86,000 | 100% 82,802 96% | 86,000 | 100% 10
Jefferson 154 81,350 | 100%| 81,350 |100%| 81,350 |100%| 81,350 | 100% 18 100% 1 100%| 81,350 | 100%| 81,350 |100%| 81,350 100% | 81,350 | 100% 25,340 31% | 81,350 | 100% 17
Wapello 11.0 58,080 |100%| 58,080 |100%| 58080 |100%| 58,050 | 100% 12 100%| n/a n/a 58,080 | 100%| 58,080 |100%| 58,080 100% | 58,080 | 100% 46,236 80% | 58,080 | 100% 4
Keokuk 6.0 31,878 | 100%| 31,878 |100%| 31,878 |100%| 31,878 | 100% 8 100%| n/a n/a 31,878 | 100%| 31,878 |100%| 31,878 100% | 31,878 | 100% 30,603 96% | 31,878 | 100% 0
Mahaska 33.0 174,150 | 100% | 174,150 | 100% | 174,150 | 100% | 174,150 | 100% 35 100% 3 100% | 174,150 | 100%| 174,150 | 100%| 174,150 | 100% | 174,150 | 100% 148,605 85% | 174,150 | 100% 12
Jasper 18.4 97,320 | 100%| 97,320 |100%| 97,320 |100%| 97,320 | 100% 23 100%| n/a n/a 97,320 | 100%| 97,320 |100%| 97,320 100% | 97,320 | 100% 49,607 51% | 97,320 | 100% 12
SPREAD 3, 95.5 Miles
ad Break: Interstate 80 to Red Oak Ave & Railroad
Jasper 16.0 84,400 | 100%| 84,400 | 100%| 84,400 | 100%| 84,440 | 100% 19 100% 1 100%| 84,440 | 100% | 84,440 | 100%| 84,440 100% | 84,440 | 100% 84,400 100% | 84,400 | 100% 0
Polk 8.7 45800 | 100%| 45800 |100%| 45800 |100%| 45,800 | 100% 10 100%| n/a n/a 45800 | 100%| 45,800 |100%| 45,800 100% | 45,800 | 100% 45,800 100% | 45,800 | 100% 0
Story 14.8 78,150 | 100%| 78,150 |100%| 78,150 |100%| 78,150 | 100% 20 100% 1 100%| 78,150 | 100%| 78,150 | 100%| 78,150 100% | 78,150 | 100% 78,150 100% | 78,150 | 100% 0
Boone 26.4 139,229 | 100% | 139,229 | 100% | 139,229 | 100% | 139,229 | 100% 30 100% 1 100% | 139,229 | 100%| 139,229 | 100%| 139,229 | 100% | 139,229 | 100% 136,554 98% | 139,229 | 100% 3
Webster 19.2 101,300 | 100% | 101,300 | 100%| 101,300 | 100%| 101,300 | 100% 27 100%| n/a n/a 101,300 | 100% | 101,300 | 100% | 101,300 | 100% | 101,300 | 100% 101,300 100% | 101,300 | 100% 6
Calhoun 105 55,350 | 100%| 55350 |100%| 55350 |100%| 55,350 | 100% 16 100%| n/a n/a 55350 | 100%| 55,350 |100%| 55,350 100% | 55,350 | 100% 55,082 100% | 55,350 | 100% 1
SPREAD 3A, 62.2 Miles
(Spread Break: Read Oak Ave & Railroad to Co. Hwy C16 (450th St))
Calhoun 20.5 108,300 | 100% | 108,300 | 100%| 108,300 | 100% | 108,300 | 100% 26 100% 1 100%| 108,300 | 100% | 108,300 | 100%| 108300 | 100% | 108,300 | 100% 43,247 40% | 68215 | 63% 0
Sac 0.4 2,112 |100%| 2,112 | 100% 2,112 100% | 2,112 | 100% n/a n/a n/a n/a 2,112 100% | 2,112 | 100% 2,112 100% | 2,112 | 100% 0 0% | 2,112 |100% 0
Buena Vista 28.4 150,200 | 100% | 150,200 | 100% | 150,200 | 100% | 150,200 | 100% 36 100% 1 100%| 150,200 | 100% | 150,200 | 100% | 150,200 | 100% | 150,200 | 100% 19,780 13% | 150,200 | 100% 12
Cherokee 12.9 67,850 | 100%| 67,850 |100%| 67,850 |100%| 67,850 | 100% 15 100% 1 100% | 67,850 | 100%| 67,850 | 100%| 67,850 100% | 67,850 | 100% 16,843 25% | 67,850 | 100% 9
SPREAD 4, 59.7 Miles
(Spread Break: Co. Hwy C16 (450th St) to Big Sioux River)
Cherokee 5.6 29,520 | 100%| 29,520 |100%| 29,520 |100%| 29,520 | 100% 7 100% 1 100% | 29,520 | 100%| 29,520 |100%| 29,520 100% | 29,520 | 100% 29,520 100% | 29,520 | 100% 0
Obrien 108 56,790 | 100%| 56,790 |100%| 56,790 | 100%| 56,790 | 100% 14 100%| n/a n/a 56,790 | 100%| 56,790 | 100%| 56,790 100% | 56,790 | 100% 56,790 100%| 56,790 | 100% 0
Sioux 32.8 172,950 | 100% | 172,950 | 100% | 172,950 | 100% | 172,950 | 100% 47 100% 2 100% | 172,950 | 100%| 172,950 | 100%| 172,950 | 100% | 172,950 | 100% 172,950 100% | 172,950 | 100% 0
Lyon 105 55,650 | 100%| 55,650 | 100%| 55650 | 100%| 55,650 | 100% 13 100% 1 100%| 55650 | 100%| 55,650 | 100%| 55,650 100% | 55,650 | 100% 55,650 100% | 55,650 | 100% 0
Totals 12/11 (Feet) | 1,835,619 | 1,835,619 | 100% | 1,835,619 | 100% | 1,835,619 | 100% | 1,835,619 | 100% 422 100%| 18 |100%| 1,835,619 | 100% | 1,835,619 | 100% | 1,835,619 | 100% | 1,835,619 | 100%| 1,426,942 78% | 1,795,494 | 98% 92
Totals 12/4 (Feet) 1,835,619 | 1,835,619 | 100% | 1,835,619 | 100% | 1,835,619 | 100% | 1,835,619 | 100% 422 100%| 18 |100%| 1,835,619 | 100% | 1,835,619 | 100% | 1,835,619 | 100% | 1,835,619 | 100%| 1,346,025 73% | 1,752,964 | 95%
Change 0% 0% 0% 0% 0% 6% 0% 0% 0% 0% 5% 3%

* The "Winter Parcels/County" column provides the number of parcels in each county on which work was performed during the reporting period

. During the reporting period, Dakota Access performed clean-up and restoration-related

activities. Because topsoil piles during the reporting period were sufficiently warm to release steam and could be uniformly redistributed across the right-of-way, those activities do not constitute "winter construction" activities coming
under Section 3.2 of the Winter Construction Plan, which addresses topsoil frozen such that it cannot be uniformly redistributed. While Dakota Access disputes that those activities come under the Winter Construction Plan for purposes
of the Board's reporting requirement, it provides the number of parcels in each county on which work was performed in cooperation with a request from Board Staff for additional information.




	Sheet1

